Environmental Management Performance Report — December 1999
Section H — Advanced Reactors Transition (ART)

SUMMARY
The Advanced Reactors Transgition (ART) Program, WBS 1.12.1.1, PBS RL-TP11, congsts of the
309 Building and the Nuclear Energy (NE) Legacies activities. The operation of the Fast Flux Test
Fecility (FFTF) isfunded by DOE-Nuclear Energy and is not included in this report on RL EM funded
activities. FFTF performance is reported separately by RL to DOE-NE.
In December the ART mission areatechnica accomplishments included continued surveillance and
maintenance activities on the 309 Building and NE legacies. Progress continued on cleaning sodium
resduds from atank from the 221-T Building.

Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that there are no milestones
due.

ACCOMPLISHMENTS
Continued surveillance and maintenance activities on 309 Building and NE legacies. (Planned)

Good progress continued on cleaning sodium resduas from atank from the 221-T Building.

(Planned)
CoST PERFORMANCE ($M):
BCWP - ACWP VARIANCE
Advanced Reactors Transition $0.3 $0.3 +3$0.0

Thereis no sgnificant cost variance.

SCHEDULE PERFORMANCE ($M):

BCWP BCWS VARIANCE
Advanced Reactors Transition $0.3 $0.3 +$0.0
Thereis no significant schedule variance.
ISSUES

Additiona funding to support the completion of the deectivation activities will provide a benefit of
sgnificantly reduced surveillance and maintenance codts.
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ADVANCED REACTORS TRANSITION
WBS 1.12

FY 2000 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES
Cumulative to Date Status

$1
$1 1
$1 1
7))
c
2 $1 1
=
£ $1 1
©
$0 1
$0
$0
OCT | NoV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JUL | AUG| SEP
——O-—FYsF
—>—p1sBcws | 01 [ 02 |03 |04 |05 [06 |07 [08 |09 [10 |12 |13
—X— BCWP 01 |02 |03
—— AcwP 01 |02 |03
sV (0.0) | 0.0 | 0.0
cv 00 | 00 |00
2.00
e
T T
T T R e
S
s e T
e
3 1.00 T
c
o
g 0.80 """ T ssosossssesos
0.60 " " Tt
(0110 B el
020 """ T Tt
0.00
OCT | NOV | DEC | JAN | FEB | MAR | APR | MAY | JUN | JuL | AUG | SEP
—+—spi | 099 | 1.04 | 1.07
—O—cpi | 1.07 | 118 | 1.05

DOE/RL-99-83 Rev. 1 Advanced Reactors Transiti o_



Environmental Management Performance Report — December 1
Section H — Advanced Reactors Transition (ART)

ADVANCED REACTORS TRANSITION

WBS 1.12
FYTD AUTH PTS
BCWS BCWP AcCwe sv oyl BsSLN Bcows
PBS
TP11 Advanced (1) Expense 0.3 0.3 0.3 0.0 0.0 1.3 1.3
Reactors CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPPILI 00 00 00 0.0 00 00 00
Total 0.3 0.3 0.3 0.0 0.0 1.3 1.3
$ In Millions
COST VARIANCE ANALYSIS: (+$0.0M)
WBS/PBS Title
1.12/TP11 Advanced Reactors Transition
Description and Cause: None.
Impact: None.

Corrective Action: None.

SCHEDULE VARIANCE ANALYSIS: (+$0.0M)

WBS/PBS Title

1.12/TP11 Advanced Reactors Transition
Description and Cause: None.

Impact: None.

Corrective Action: None.

MILESTONE EXCEPTION REPORT

Baseline Forecast
Number/WBS Level Milestone Title Date Date

OVERDUE - O

FORECAST LATE - O
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